

DB-001 Procurement Schedule
Route 50 Bridge Over Cedar Swamp Creek

Activity	Due Date
RFQ Issued	December 2, 2024
Final Date for Receipt of RFQ questions	February 4, 2025
Final Date for RFQ Addenda and/or Answers to Questions	February 11, 2025
SOQ Due Date	February 26, 2025
Shortlisted DB Teams Announced	April 16, 2025
Draft RFP Issued	May 7, 2025
Draft RFP Information Meeting	Week of May 12, 2025
Final RFP to shortlisted Firms	June 12, 2025
Proposals Due	August 25, 2025
Best Value Selection/Designation Announced	October 7, 2025
Contract Award	January 22, 2026
Notice to Proceed Issued	February 5, 2026